

50X1-HUM

50X1-HUM

CONFIDENTIAL
CONFIDENTIAL

COMPLETE FURNACE BEFORE DEADLINE -- Budapest, Nepszava, 14 Jun 51

Several weeks ago construction was started on a new 40-ton open-hearth furnace at the Matyas Rakosi Works. The Ozd metallurgical workers pledged to complete the necessary iron armatures for the furnace by 5 June instead of 15 June. However, the parts arrived at the Rakosi Works as early as 1 June.

The furnace will be completed on 1 July instead of 1 August, and will start operating on 15 July.

REDUCE BUILDING TIME FOR OPEN-HEARTH FURNACE -- Budapest, Nepszava, 15 Jun 51

Workers of the Diosgyor metallurgical enterprise have started construction of a new open-hearth furnace. Previously it took from 10 to 11 months to complete such a furnace. However, utilizing the methods taught them by Soviet engineers Rakcheyev and Bugylkin during the construction of the No 2 blast furnace, the technical managers drew up plans to complete construction of the furnace in 75 days. The workers, in accordance with their pledge to step up production in honor of Constitution Day, prevailed on the technical managers to reduce the building period to 65 days.

- E N D -

- 2 -

CONFIDENTIAL**CONFIDENTIAL**